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RE: Modification to Work in the IAG

Dear Mr. Lockhart,

Pursuant to Part 32, Paragraph 191 (Additional Work or Modification
to Work) of the IAG, CDH and EPA hereby notify DOE that certain
THSSs included in several OUs, and the investigatory and remedial

work associated with them, are now to be addressed as part of
alternate OUs as follows:

IHSS 122 From OU 13 to OU @
THSS 123.2: From QU 8 to QU 9
THSS 124: From QU 10 to QU 9
IHSS 1265: From OU 8 to QU 9
THSS 126: From OU 8 to OU 9
THSS 127+ From QU 8§ to QU 9
THSS 132: From OU 8 to QU &
IHSS l46: From OU & to OU @
IHSS 147.1: Fronm OU 12 to OU S
IHSS 149: From OU 8 to OU 9
IHSS 159: From 0U 8 to OU 9
IHSS 215:

From OU 15 to OU 8
-
Rationale: The above THSSs all constitute part of the
Original Process Waste Lines (OPWL) and will be investigated and
, remedied as such. These changes were recommended by DOE in the
now-appcoved OU 9 Phase I RFI/RT Workplan. They need to be
finalized as soon as possible so as not to impact the preparation

of the RFI/RI Workplans for the OUs from which they are being
moved.
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THSS 156.2: From OU 14 to OU 6

rationale: This change was recommended by DOE in the now-
approved QU 6 Phase I RFI/RI Workplan because of the IHSS location
along the Walnut Creek Drainage.

gpA and the Division consider these changes to be a modification to
work associated with implementation of the IAG and are effective
jmmediately. Although these changes were recommended by DOE, if
you do not agree with any of these changes, you may invoke
appropriate dispute~resolution procedures within 14 days. HKowever,

‘we would appreciate early notice of your disagreement so that an

attempt can be made to resolve differences before dispute-
resolution .is invoked. ' )

I£ you have any questions regarding these matters, please call Joe
Schieffelin (CDH) at 331-4421.

Sincereiy,

Qi

Gary W. Baughman
Unit Leader, Hazardous Facilities Unit
Hazardous Materials and Waste Management Division
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Martin Hestmark
Manager
Rocky Flats Project

Environmental Protection Agency
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